Activity Activity Orig | Baseline Baseline ™ Fvo FY0L \ FY02 \ FY03 \ FY04 FY05 FY06 FYo7
ID Description Dur Start Finish 3[4 01102/ 0304l q1l02]03[qalo1l02[qsl 4l o102l Q3 0aqilo2lo3lqaloilo2 g3l Q4 01l02] 3l 04
771 Complex Project
1CAD71071 Planning & Engineering for Set 07 D&D 2| 22MAY00 23MAY00
1CAD71271 Planning & Engineering for Set 27 D&D 11|  22MAY00 07JUNOO L
1CAD71671 Planning & Engineering for Set 67 D&D 44 24MAY00 02AUG00
1CAD71431 Planning & Engineering for Set 43 D&D 44 08JUN0O 16AUG00 L
1CAD71273 | D &D Set 27, Rm 149, Old Glovebox #30 79]  08JUNOO 28SEP00 L
1CAD71691 Planning & Engineering for Set 69 D &D 66| 27JUNOO 090CT00
1CAD71433  |D&D Set43, Rms 180A, -C & -D 209  17AUG00 13JUNO1
1CAD716131 | D &D Set 61 (South), Rm 141 & half Rm 114, GB#5 287|  14JUNOL 313UL02 L
1CAD71623 | D &D Set62, Rm 114, Lines #6 & #7 (Hydrofiuor 168) 01AUGO2 | 31MAR03 I
1CAD71AF2 Area AF (1st Flr, East) Recon-Characterization 24| 01APRO3 06MAY03 n
1CAD71763 | D &D Set 76, Second Fr, Fiter Plenum FU-2 134)  01APRO3 080CT03 I
1CAD71AH2 Area AH (B771 2nd FIr) Recon-Characterization 46|  21MAY03 04AUG03 L
1CAD71AH3  |Area AH (Second Floor, B771) Dismantiement 219|  30MAYO03 08APRO4 I
1CAD71AH5 Area AH (Second Floor, B771) Final Survey 32| 09APRO4 24MAY04 u
1CAD71AL5 Area AL (B771 Structure) Final Survey 29| 16APRO4 26MAY04 u
1CAD71AL6 Area AL (B771 Structure) Demolition 58| 27TMAY04 18AUG04 L
1CAD71AL69  |B771/774 Project Demoliion Complete 0 18AUG04 2
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date Janecos CLOSURE PROJECT BASELINE I|| I:I“_ CLOSURE _~KAISER-HILL
Run Date 26JUNO0O 07:53
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